Test Summary and Defect Report

CSE 6324 Advanced Topics in Software Engineering · Team 3 · MavAssist

Generated by scripts/build_test_report.py from the raw result files in the evidence folders. Every number below is read from a raw result; nothing was entered by hand.

1. Scope and environment

Scope: the MavAssist web application (student directory, search, assistant, saved and recent resources; administrator resources, categories, notices and usage insights), its API, and the Docker stack with PostgreSQL. Items outside this scope are listed in section 8 and in docs/SCOPE_CHANGES.md.

Item	Environment
Machine	Windows 11 laptop; Docker Desktop for the container stack
Backend tests	pytest with an isolated SQLite database and AI keys blank (as in CI); coverage 94%
Browser tests	Playwright on Chromium, Firefox and WebKit against the API in offline mode and the web dev server
Load tests	k6, 50 virtual users for 60 s against the local API (SQLite)
Security scan	OWASP ZAP baseline (passive) against the Docker web app and API
AI routing	Offline: keyword and semantic retrieval with cited sources

2. Results by test type

Test type	Total	Pass
Security / role	3	3
Backend API integration	41	41
Backend guardrail	71	71
Component	1	1
Unit	2	2
Build / type check	1	1
End-to-end	9	9
Accessibility / responsive E2E	3	3
Mobile E2E / 360 px	3	3
Local smoke	2	2
Docker smoke	1	1
Docker live	1	1
Performance	1	1
Performance diagnostic	1	1
Security scan	2	2
AI routing (offline)	2	2
AI routing (hosted)	1	1
Total	145	145

Lists executed and passed cases. Out-of-scope items and known limitations are in docs/SCOPE_CHANGES.md and the Scope and known limitations section of the report.

3. Requirement coverage

Req.	Description	Passed tests	Status	Reason
FR-01	Student registration and login; administrator role gate	8	Met	
FR-02	Service directory and detail (location, hours, contact, source date)	6	Met	
FR-03	Keyword search and category filtering	4	Met	
FR-04	Assistant recommends the right office with reason, cited steps and clarification	110	Partial	Future scope: hosted-model accuracy evaluation at scale; Known limitation: independent review of the evaluation labels not yet recorded
FR-05	Administrator create, update, archive and restore services	6	Met	
FR-06	Categories and date-bounded notices	5	Met	
FR-07	Bookmarks	4	Met	

FR-08	Recently viewed (ten most recent)	4	Met	
FR-09	Usage analytics by date range	5	Met	
FR-10	Helpful / not-helpful answer ratings	4	Met	
NFR-01	Performance: 50 users, non-AI p95 < 1 s, AI p95 < 5 s, errors < 1%	4	Partial	Future scope: hosted-model latency tuning, load test on a cloud deployment; Known limitation: container stack misses the latency targets with semantic retrieval on CPU (local path meets them)
NFR-02	Security: password hashing, token expiry, role checks, headers, HTTPS	10	Partial	Future scope: cloud deployment with HTTPS verification
NFR-03	Privacy: no raw questions or identifiers stored; redaction; retention	4	Met	Hosted answers send a redacted question plus public office context (clarification in REQUIREMENTS.md).
NFR-04	Usability and accessibility: WCAG AA, responsive 360 px, SUS >= 70	11	Partial	Future scope: cloud cross-browser testing; Usability/SUS study not run: the site is a local demo and is not hosted; it is future work once the site is deployed.
NFR-05	Reliability: fallback when the hosted model fails; coverage >= 70%	8	Partial	Future scope: cloud deployment with HTTPS verification

4. Performance

Run (50 users × 60 s)	Requests	Errors	Directory p95	Chat p95	Result
Local API, SQLite, offline mode	3832	0%	192 ms	639 ms	Pass

Targets: errors < 1%, directory (non-AI) p95 < 1,000 ms, chat p95 < 5,000 ms. The container-stack run is in section 8.

5. AI routing accuracy (offline)

Set	Questions	Top-1	Top-3	Not top-1	Not top-3
100-question	100	97.0%	100.0%	3	0
Holdout 50	50	90.0%	100.0%	5	0
All 150	150	94.7%	100.0%	8	0

All 150 questions are listed with their real result in the workbook (sheet AI Routing Cases), including the ones that were not top-1.

6. Security scan

Target	High	Medium	Low	Info
Web app, before fix	0	1	5	2
Web app, after fix	0	0	5	2
API	0	0	0	1

The medium finding (Content-Security-Policy without form-action, which has no fallback) was fixed in nginx.conf and vercel.json and re-scanned. Remaining low findings are documented in docs/SECURITY_SCAN.md.

7. Fixed and deferred defects

ID	Sev.	Sprint found	Summary	Status	Fixing commit or PR	Verified by
D-01	High	Sprint 2	"someone mollested me" answered "That's not something MavAssist can help with"	Fixed	a8c1032 (PR #7)	BE-102, BE-104
D-02	High	Sprint 2	Complaint about racist treatment by a staff member at "accounts" was routed to Student Accounts	Fixed	a8c1032 (PR #7)	BE-065
D-03	High	Sprint 2	"i wanna hit someone" answered "Not found"	Fixed	a8c1032 (PR #7)	BE-095
D-04	Medium	Sprint 2	"i got scammed" answered "Not found"	Fixed	a8c1032 (PR #7)	BE-100
D-05	Low	Sprint 2	Insults ("fuck you") answered "Needs a detail"	Fixed	fc26feb (PR #4)	BE-038, BE-067

D-06	Low	Sprint 2	Scroll arrows visible inside the one-line question box	Fixed	fc26feb (PR #4)	visual check: test-evidence-final-2026-11-10/screenshots/assistant-empty-desktop.png
D-07	Medium	Sprint 2	API container exits with "password authentication failed" after unzipping a new copy	Fixed	a8c1032 (PR #7)	DOCKER-001
D-08	Medium	Sprint 2	Browser check job failing on the assistant pull request	Fixed	a8c1032 (PR #7)	E2E-002, E2E-007, E2E-012
D-09	Medium	Sprint 4	Serious contrast failures: drawer text 4.15:1, verified badge 3.71:1, example chip 2.50:1	Fixed	a8c1032 (PR #7), 73e1bc1 (PR #6)	E2E-001, E2E-002, E2E-006, E2E-007, E2E-011, E2E-012
D-10	High	Sprint 4	52 of 3,100 requests failed (1.68%, target < 1%); slowest 30.8 s	Fixed	a8c1032, 0f0f407 (PR #7)	PERF-001
D-11	Medium	Sprint 4	Docker smoke and live tests blocked on the macOS test machine (Docker daemon not running)	Fixed	No code change; retest in 73e1bc1 (PR #6)	DOCKER-001, DOCKER-002
D-14	Low	Sprint 4	Adding a second browser spec made the unit test command load browser specs	Fixed	73e1bc1 (PR #6), 0f0f407 (PR #7)	FE-UNIT-001, FE-UNIT-002, FE-UNIT-003
D-13	High	Sprint 4	No usability (SUS) study results	Deferred – out of scope (site not hosted; usability study not run)	-	-

8. Scope and known limitations

- **Future scope:** Cloud deployment with HTTPS verification, cloud cross-browser testing, hosted-model accuracy evaluation at scale, hosted-model latency tuning, and a usability study. Hosting was not required by the instructor.
- **Container stack, 50 users for 60 s:** 0% errors. Directory p95 1,893 ms (target 1,000) and chat p95 12,026 ms (target 5,000), measured with semantic retrieval running on CPU. The local path meets the targets (directory p95 192 ms, chat p95 639 ms).
- **Hosted-model diagnostic sample:** 63 hosted answers, all correct, p95 15.8 s.
- **Usability study:** A usability (SUS) study was not run because the site is a local demo and is not hosted. It is future work once the site is deployed.

9. Selected screenshots




Figure 1. Assistant answer with cited sources




Figure 2. Crisis support response




Figure 3. Harm report: victim support




Figure 4. Violence: refusal and safety contacts




Figure 5. Out of scope: not found




Figure 6. Hosted model unavailable: cited-source fallback




Figure 7. Student directory




Figure 8. Administrator usage insights

All screenshots (desktop, 360 px, administrator pages) are in test-evidence-final-2026-11-10/screenshots/.